STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 7

CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 339  Suppl. No. 0 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

This change order includes the following piping changes at Hinge A:

The following revised plan sheets detail the changes addressed in this change order: 46R9, 49R2, 51R6, 5731R2, and
57S2R1 (of 1204) as shown on sheets 3 through 7 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RF1) numbers 3394, 3606,
3607, 3609, and 3610 with respect to changes listed below.

Extra Work at Force Account:

ITEM 1.

e Revise mechanical piping expansion loop under the bikepath at Hinge A.

= Remove padeyes for Pipe Supports (PS) PS-29 and PS-15 that are no longer required by the revised expansion loop
layout.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special
Provisions.

Estimated Cost of Extra Work at FOrce ACCOUNT......ov it e e rees $400,000.00

Decrease in Contract Item at Contract Price:

ITEM 2.

Decrease in contract items for not furnishing and installing 2 2" NPS domestic water pipe and 4" NPS compressed air
pipe at Hinge A.

ltem No. 125: DOMESTIC WATER (2 %2 NPS)

-16.4 M (-0.64%) @ $600/M  =-$9,840.00  (-0.64%)
ltem No. 126: COMPRESS AIR (4 NPS)
-16.4 M (-0.64%) @ $650/M  =-$10,660.00 (-0.64%)

Total Decrease in Contract HemIS... ..o e ($20,500.00)
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Change Order Cost and Time Summary

(ITEMA) Extra Work: at FOrte ACTOUNE . ..x i s v s i ssiion s o i st s sk 55 65 61 o0k s v $400,000.00
(ITEM 2) Decrease in Contract ltems at Contract Price {$20,500.00)
Total net pay for this change order $379,500.00

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL
PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-
1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.

Estimated Cost: Increase [X| Decrease [ | $379,500.00

By reason of this order the time of completion will be adjusted as follows: Deferred
Submitted by

&G
Signat Resident Engineer 4/
:E Darryl Schram, Senior T.E. Date
LS

Approval Recommended by i

Signaturw é”/ Supervising Transportation Engineer
W William Casey, Supervising T.E. Date ?'}5"/‘7

Engineer Approval by

Signature Supervising Transportation Engineer
W/L—’ William Casey, Supervising T.E. Date L/"“'_}o ~/e

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and periomm all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, thé contractor,\do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding wijth the ordered work and filing a written protest within the time therein specified.

Contractor l\l:cgp nce by

Signature (Print name and title) Date

RRIAN A, PETERSAN  PRIVECT DWECTAR 79AF) 4




